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from
RECORDS DISPOSITION BRANCH

Unnumbered Project - Management Staff! 25X1A9a

No change from previous report. Project is 30% complete,
Project 6-26 - Medical [N 25X1A9a

No change from previous report, Projct is 80% complete,

Project 6-40 ~ Office of Central Reference NN 25X1A%a

Over 8,000 cubic feet of records have been inventoried as of this date,
Project is 37% complete,

Project 6-ll - Office of Scientific Intelligence (NSNEUN 25X1A9%a

Revised records control schedules have been received along with the

annual report of accomplishments in their records disposition program,
This is the second complete revision of their basic schedule prepared

in 195k and was brought about by reorganization and reassignment of
functions within the Office, 4Although the first revision to the sche-
dule was prepared less than a year ago, the need to periodically review
schedules is reflected by the 3l deletions and 78 additions made to that
revision, An analysis of their report shows that during the past fiseal
year a total of lll cubic feet of records were either retired to less
costly storage or destroyed on the spot, Thus, their records disposition
program effected savings of over $17,000 in space and file equipment
alone, #Mother significant fact is that their records disposition (l1h
cu.ft,) was greater than their records accretion (37l cu.ft.) which
enabled them not only to stop the growth of their files but to reduce
their total volume, This shows progress over their accomplishments for
the previous year and it is expected that next year will show even greater
gains as the full application of their schedule will take place then,
Their revised schedules are in process of review. Project is 85% complete,

25X1A9%9a
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